
 

Daily Update
July 18

Repair Work
Devil’s Slide (post mile 39.14)

• Waler wall construction and tie back installation summary.

Notes: One micropile eliminated due to interference with drain for a total of 98.

DATE 7/18/06

MICROPILE RETAINING WALL
Micropiles: 98 of  98 complete

LEVEL B
Waler B:   106 of 106m complete

Tiebacks:    58 of 58 complete
Stressing:    100%  complete

LEVEL A
Waler A:  108 of 108m complete

Tiebacks:   59 of 59 complete
Stressing:   95% complete

ROCK BOLTS
Lower: 257 of 257 complete

LEVEL C
Waler C:   62 of 62m complete
Tiebacks:  34 of 34 complete
Stressing:   100% complete

LEVEL D
Waler D: 60 of 60m complete
Tiebacks:  33 of 33 complete

Stressing:  79% complete

ROCK BOLTS
Upper:  50 of 50 complete



• Level ‘D’ (upper level cliff side) – Cable stressing continued today.  More
of the temporary was removed.

    
Capping off completed tie back cables      Removing more of the temporary bench

Retaining (micropile) Wall
• Grading and clean up in preparation for forming the concrete cap.

A concrete cap will be formed over the micropiles

Drainage System
• The surface drain outfall pipe will be extended down the cliff to prevent

erosion.  Crews evaluated how to achieve this today.

                                             
  Examining the steep drain outfall location


